Plainwell No. 2 Dam Area
Time-Critical Removal Action
Weekly Construction Update

Work Completed: September 17 — September 23, 2009

e Completed construction activities associated with Staging Area 3 — mobilized a pug mill and a
temporary water treatment system to the area.

e Completed clearing and grubbing activities in Removal Areas 1 through 5A.

e Completed construction of haul roads to access Removal Areas 1 through 5A. Aggregate for the
construction of these haul roads was reused from existing haul roads developed for the former
Plainwell Impoundment TCRA project.

e Completed installation of a resuspension control system in Removal Area 1.

e Completed construction of temporary access road to Island 1 and installation of temporary steel
sheeting to facilitate removal activities in this area.

Began removing targeted top-of-bank and floodplain soils from Removal Area 1.

e Began installing a resuspension control system for Island 1.

¢ Began loading and transporting solidified soil/sediment material from Staging Area 3 to Allied
Waste C&C Landfill and Ottawa County Farms Landfill for final disposal.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 210 6
2009 Total 210 6

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: September 24 — September 30, 2009

Complete removing targeted top-of-bank and floodplain soils from Removal Area 1.

Complete installation of the resuspension control system for Island 1.

Begin removing targeting top-of-bank and floodplain soils from Island 1.

Complete the improvements to the temporary railroad crossing. The existing railroad crossing will
be extended to a width of 40 feet by Grand Elk Railroad.

e Continue loading and transporting solidified material from Staging Area 3 to Allied Waste C&C
Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2009
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling.
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Removal Progress — 2009
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 21 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Area 3)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[ ] Yes[X In Removal Area 1.
Cleanup Standard Achieved? N/A[X] Yes[ ] No[] If no, explain: Analytical results pending.

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-400 Excavator

1

Komatsu PC-300 HD Long Reach

Komatsu PC-300 Excavator w/Shear Attachment

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere 450 Dozer

Komatsu D51 Dozer

Komatsu D61 Dozer

Komatsu 380 loader

Pug Mill

Sakai Smooth Drum Roller

Vermeer Stump Grinder

Vermeer Chipper

2,000 gallon water truck

Komatsu 300 Off Road Truck

FAVCO 40-ton Crane

Long Reach Fork Lift
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 9/17/09 ‘ 9/18/09 ‘ 9/19/09 9/20/09 9/21/09 9/22/09 9/23/09

Terra Contracting Staff 15 15 15 10 15 15 15
American Environmental Group
Georgia-Pacific Staff

Garry Griffith X X
Chase Fortenberry
Rich Garner
ARCADIS Staff

EJ Suardini X X X X X
Michelle Rumler X X X
Mike Kohagen X X X
Ben Lawrence X X X X
Nick Harmer X X X X X X X
Steve Garbaciak
Scott Harcus X X
Eric Hritsuk X
Oversight Personnel
Mike Ribordy/USEPA OSC X
Sam Borries/lUSEPA OSC X X
Thomas Cook/USEPA OSC
Weston Personnel X X X
Other Agency Staff

Paul Bucholtz/MDEQ
Sharon Hanshue/ MDNR
John Lerg/ MDNR

Lisa Williams/ USFWS

x
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Photos from September 17 — September 23, 2009

TR

Removing targeted top-of-bank and floodplain soils Constructing access to Island 1 in
from Removal Area 1. preparation for removal activities.

Loading top-of-bank and floodplain soils at Installing teporary steel sheeting in preparation )
Staging Area 3 for transportation and disposal. for removal activities at Island 1.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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